La Jolla Area Public Improvements Email Update #40
Period: February 10 - 21, 2003

Overview

This update is provided to share information about the progress of the La Jolla Area
Public Improvement Projects. Our goal is to prevent surprises and hear from you. We
welcome and encourage your feedback as it helps us to work together more effectively.
Also, we will continue to add contact names to the distribution list as people express an
interest in receiving this information.

For ease of reading, this report is organized into the following categories:

1. Construction schedule addressed in this report
2. Construction status this week
3. Community involvement, outreach and information

1) Construction schedule addressed in this report

This email report provides information about the following projects:

A. Ardath Road Improvements:
-Tree relocation
June 2001- 2003 (and as needed beyond that)
-Road Realignment and Water/Sewer Replacement
Sept 2002 — Sept 2003

B. Torrey Pines Road/La Jolla Boulevard Pipeline Replacement Project, Phase |l
Currently in design phases

2) Construction status for the week
2A) Ardath Road Improvements:

Road Work- Day

The road construction began September 3 and will occur during the day for one year.
Work hours will be typically from 8:30 a.m. to 3:30 p.m. The daytime hours can vary
depending on the type of work and traffic control set-up.

Current Work

During the week of February 10 and throughout during the week of February 17, West
Coast General will continue to work on sidewalks, curbs, and gutters at Torrey Pines
Road and school access road and continue construction of the fire station driveway.

Future Work
Restriping will occur in a couple weeks along westbound lanes of Torrey Pines Road to
move the traffic closer to the medians in order to establish work areas on the north side



on Torrey Pines Road near the Mobil station to begin replacement of the street section.
It will be at this time, the left hand turn lane to the school access road will be extended to
accommodate a few more cars.

Traffic Control During the Day

Part of the right lane heading eastbound Torrey Pines Road at the La Jolla Shores Drive
intersection is coned off in order to work on the storm drain in that section. Please
exercise caution in this narrowed lane.

During the day, two lanes will be maintained in both directions during construction.
There may be occasions when the construction crew will need to drop an additional lane.
If the team needs to drop one lane in a certain direction, they will work to minimize the
amount of time this condition exists. Please allow some extra time when traveling
through the area.

Water and Sewer Work- Night

The water and sewer main replacement began September 23. This portion of the
project should be completed by the end of February. The nighttime hours are from 8:00
p.m. to 5:00 a.m., but they may start as early as 7:00 p.m. depending on the volume of
traffic.

Current Work

TC Construction will continue night work on the 12-inch water main replacement along
Torrey Pines Road between the pedestrian bridge to where Torrey Pines Road meets
Hidden Valley Road. They will start work east of the pedestrian bridge and work
heading east. Also, they will work on the 10-inch water main on Ardath (frontage) Road
adjacent to the trailers. The water main replacement work will span 3-4 weeks.

Traffic Control During the Night

During the night work, one lane will be maintained for each direction on Torrey Pines
Road. However, those going southbound on Torrey Pines Road toward the Ardath Road
merge will be detoured to Ardath Lane in order to access westbound Torrey Pines Road
or Ardath Road. Local access to homes will be maintained.

2B) Torrey Pines/La Jolla Boulevard

Water Main Replacement Phase IlI:

The design of the Torrey Pines Road Pipeline Phase Il officially started November 1,
2002. Construction is projected to begin in Fall 2004 and be completed Spring 2006.
The total estimated cost would be approximately $6.4 million. The design team’s
progress will continue to be included in this email report.

3) Community Involvement, Outreach and Information:

President’s Day
The City and West Coast General will observe President’s Day, Monday, February 17,
2003. TC Construction will observe the holiday, Sunday night, February 16.



La Jolla Area Public Improvements Newsletter-

The Winter/Spring 2003 issue is coming soon to the project website!
Read the new winter/spring 2003 issue of the La Jolla Area Public Improvements
Newsletter online on the project website (www.sandiego.gov/ardathroad/) in the
information and news section.

You can also obtain a newsletter at the following locations: La Jolla Town Council office,
Promote La Jolla office, the La Jolla Recreation Center, and the La Jolla YMCA.

For emergencies water main breaks, a high line leak, etc, contact the Water
Department’s Emergency Phones at 619 515-3525. This line takes calls and dispatches
crews to investigate and/or fix problems

For general inquiries about the work, contact the dedicated hotline for these projects at
619 533-7539. This line is checked throughout the day; calls are then distributed to the
appropriate project team member for follow up.

Should you have any questions or concerns about this update or the La Jolla Area
Public Improvements in general, please do not hesitate to call either of us.

Catherine Smith/Destree Lazo

Collaborative Services

619 232 2112

E: Catherine@collaborativeservices.biz
DestreeL@collaborativeservices.biz




